



Statement of work

Company Name

SOW 001 for

agreement to perform consulting services to Ian
Hansson

DATE	SERVICES PERFORMED BY:	SERVICES PERFORMED FOR:
06/02/2024	NorthWest Tech Inc 1040 AWS Drive Centralia, WA 98555	

Business Need

NorthWest Tech Inc (a home technology supplier) is building a website that will provide customers with a wide range of home technology integration products. The website will show an extensive inventory alongside information about “**how to**” use a specific product.

Description

Week 1

1_Brain Storming

2_ Created a Statemen of Work

3_Create a Board on Jira

4_Added Tasks on Jira

5_ Added teammate as collaborator

6_ Built website logo from Squarespace

7_Created a website on Canva. Downloaded/ updated index.html and styles.ccs files from

GitHub Link:

[GitHub - kephasitati/Caf--static-website: Challenge Lab 2: Creating a Static Website for a Café on Amazon S3](https://github.com/kephasitati/Caf--static-website)

8_Created an AWS S3 bucket to host "Northwesttechinc" static Website

9_Uploaded the website page to AWS S3 bucket

10_Refined/ debug images and codes

11_Created a GitHub Repository and uploaded the files bellow to GitHub:

(About Us, Contact, Products, Products2, Home Page, Logo, index.html, and styles.ccs)

Strategic Plan

i **NorthWest Tech Inc** will host the website using Amazon S3 bucket. The model website is the first step toward building a user friendly and inclusive online experience for North West Tech Inc digital platform.

The site will integrate unique products and services to enhance, make everyday life more delightful.

In addition, the site will be highly available and provide unparallel customer service.

Schedule

Project Start Date: 06/02/2024

Project End Date: 06/19/2024

06/02/2024 – Project discussion

06/02/2024 – Created the website

06/05/2024 – Submit the 1st SoW to the professor

06/08/2024 – Review and debug code

06/09/2024 – Review and debug code

06/12/2024 – GitHub Repository

06/12/2024 – Create a new Jira board

06/12/2024 – Add team member as collaborator

06/15/2024 – Add Tasks to the board

06/15/2024 – Make the necessary changes to index.htm and styles.css files

06/17/2024 – Test the website functionality

06/18/2024 – Submit the SoW to the professor

Project change control procedure

NorthWest Tech Inc
1040 AWS Drive
Centralia, WA 98555

Name: Rasmane Sawadogo
Signature: *Rasmane Sawadogo*
Title: 06/18/2024

Name: Rosa Hulbert

Signature: *Rosa Hulbert*

Title: 06/18/2024